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’ CONTRACT NO. ' TASK NO.
Py CONTRACT INSPECTTON REPORT
| (me42)67®  25X1
TO: DATE
____Z_Au&usz_lﬁﬁ’?
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 1
ESTIMATED COMPLETION DATE
30 Novembexr 1967
NAME OF CONTRACTOR
25X1
TYPE or commum T on st res
Manufacturer
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
@ Funos [ ves [ we IF aNSweR 1S "NO" ADVISE REC-
vES e OMMENDAT 1ON AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - Soﬁ DITIONAL FUNDS INVOLVED.
PER CENT OF FunDs ExPenoen - SO
HAS AN INTERIM REPORT., FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m YES D NoO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] Yes EZ] No
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
IS THIS AN INCENTIVE CONTRACT YES O wo NOTE :
IF YES., CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
& cost [J rvaro 0 rerrormance [J oeLiveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE
OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY
2. D EXCELLENT 5. [E AVERAGE
3, VERY GOOD 6. [:] MINIMUM ACCEPTABLE
If OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.
RECOMMENDED ACTION
[sa CONT INUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)
IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. DOES NOT . | DOES NOT
ITEM ’ . E| . .
REC'D | ~ appLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS -
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR ’
21 July 1967
SIGNATURE OF INSPECTOR DIVISION
25X1
FORM
coee 1897 rrevious ] UNCLASSIFIED [X] CONFIDENTIAL [J SECRET (12-36)
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NARRATIVE REPORT INTERIM [J FINAL

The contrector has nearly cempleted his design effuxts and meny parts
have been released for fabricstion. Am 11" X 17" Platemaster rather than
the specified 10" X 15" Platemsster will be used in the design to permit
the range of modification required and to provide greater strength for the
large copyboard, ,

In the June srt the contractor anticipates a delay of one month
in the delivery &:300! the first unit (frem 14 August to 14 September).
He has requasted that the delivery date be extended, I racoumend that
we spprove his Tequest since there seems to be no alternstive without
ineurring additional costs to the Government.

Progress Report attached.
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B T |sEc. o] -.—-——_:?.ONTROL NoO. 25X1
Ig-gwf' Ths [p-1020/67.
| DATE OF DOC DATE REC'D. | DATE OUT  [SUSPENSE DATE| GROSS REFERENCE oR"
TO Memo aC’ﬂ [ L | __
25X1 FROM ROUTING eNT
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